
Construction Activities & Upcoming Work 

Pruhs Construction placed their stream diversion Mon-Tues this week. The 

contractor continues excavating and placing embankment, preparing the crane pad 

for the bridge subcontractor. Subcontractor Swalling will be starting work on the 

temporary work bridge next week.  Preparations for rock blasting are being made 

and are anticipated to start after Memorial Day Weekend. 

 

Traffic Delays 

Contractor's current schedule is Monday thru Saturday, 7am-5pm. Expect up to 

30 minute traffic delays during this time. Please drive cautiously through the 

project area. No traffic delays over Memorial Day weekend.  
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Right: Excavation operations 

Left: Stream diversion in place. 
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